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Contractor Environmental Restoration EP-S2-15-02 TO# 047 I Date Dec 26, 2017 to Dec 29,2017

EPA Region 2 I Site 10 I A205 Shift 0700 to 1530

Site Name Raritan Bay Slag Old Bridge NJ

OSC Confortini

Response Manager Charlie Keegan

Monitors Weston Solutions Work Order # I 050

Personnel Authorized
Qty Description HrsIWk Qty Description

000 Industrial Hygenist/Safety (Off-site) 000

001 Field ClerklTypist 008

000 T&D Coord. (Off-site) 000

001 Response Manager 012

000 Foreman 000

000 Equipment Operator 000

000 Cleanup Technician 000

See Special Comments Below

Equipment and Expendable Materials Authorized
Description Qty Description Qty

excavator (with thumb/straight edge) 001 Pressure washer, as needed/authorized 000
Hydro-seeding unit 000 21,000 gallon frac tank 001
Water Truck (2,000-gal) 001 Fuel service (w/on-site double-walled tank) upon req. 001
Truck-Pickup-4WD, 1 with fuel cell and towing hitch 000 Radios 000
Front end loader 000 Portable Restroom(s) 004
Wash Stations 000 Vibratory Roller 000
Command Post (trailers, electrical service) 001 Bulldozer 001
Fill Material (common fill in tons) 000 Trash Service (2-2.5 cy w/weekly service) 000
Site Security (see description below) 000 Loader forks 000
Bulk Water delivery (gallons)-as needed 000 2-inch trash pump w/1 00' of discharge hose 000
Passenger Car 000 Off-road end dump 000

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

-No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
-Actual billable hours to the project for the week will be based on off-site hours reports.
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United States Environmental Protection Agency - Region 2
CERCLARemoval Action Work Order

Contractor TO# 047 I Date Dec 26, 2017 to Dec 29, 2017

EPA Region

Environmental Restoration EP-S2-15-02

I Site 10 I2 A205 Shift 0700 to 1530

Site Name Raritan Bay Slag Old Bridge NJ

osc Confortini

ResponseManager Charlie Keegan

Monitors Work Order # I 050Weston Solutions

Description of Work to be Performed

General and Administrative Items:
1) Site operations will be suspended on December 22,2017. There will be no Site operations during the week of December 25,2017.
2) Site operations are anticipated to resume on January 2, 2018. Personnel authorized for the week of January 2, 2018 will be provided
on DWO#51.

Operational Items:
1) Maintain access road maintenance.
2) Anticipated supplies/materials/services must be approved by the OSC prior to delivery.
3) Prepare project cost tracking documents per the contract.
4) Work Schedule: Tuesday through Friday.
S) OSC to receive and review all RFQs prior to release.
6) Coordinate Site subcontracting (vegetation removal, topsoil delivery, equipment delivery) with vendors.

I certify that the above work i ordered and authorized in the
performance of the above ted Task Order.

pt of this Work Order.
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United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order

Contractor TO# 047 I Date Dec 26, 2017 to Dec 29, 2017

EPA Region

Environmental Restoration EP-S2-15-02

1 Site ID I2 A205 Shift 0700 to 1530

Site Name Raritan Bay Slag Old Bridge NJ

osc Confortini

ResponseManager Charlie Keegan

Monitors Work Order # I 050Weston Solutions

Amendments Date Of Amendement

I certify that the above work is ordered and authorized in the I acknowledge receipt of this Work Order.
performance of the above cited Task Order.

Signature Signature

Printed NamelTitle Date Printed NamefTitle Date
Andrew L. Confortini/OSC Charlie Keegan, RM
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